COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2019

ESTI MATE SUMVARY 11: 30: 35
CONTI D C19664R ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 19664R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI ME ALLOW 275 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TI ME: 6.18 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 04/ 27/ 2019 DATE TI ME STARTED 03/18/2019
1499 W 120th Avenue, Suite 200 DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 01/02/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 17,601, 593.96 PARTI Cl PATI NG $ 370, 857. 16 $ 370, 857. 16
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2.11% TOTAL EARNI NGS 370, 857. 16 370, 857. 16
FUNDS AVAI LABLE: $ 17,230, 736.80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 370, 857. 16 370, 857. 16
TOTAL CLAI VS $ 0.00 RETAI NAGE -11,125. 71 -11,125.71
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 359, 731. 45 359, 731. 45
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 359, 731. 45 359, 731. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 359, 731. 45

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19664R- BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: FSA0142- 063 ESTI MATE NO 0001 11: 30: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00008 Tree Trinm ng 20. 000 0. 000
HOUR 0. 000 0. 00
346. 57000 0. 000 0.00
0010 202-00010 Renoval of Tree 26. 000 0. 000
EACH 5. 000 3, 754. 50
750. 90000 5. 000 3, 754.50
0015 202-00019 Renoval of Inlet 41. 000 0. 000
EACH 0. 000 0.00
920. 58000 0. 000 0.00
0020 202-00021 Renoval of Manhol e 22. 000 0. 000
EACH 0. 000 0.00
1, 088. 40000 0. 000 0. 00
0025 202-00035 Renoval of Pipe 6, 693. 000 0. 000
LF 0. 000 0.00
11. 49000 0. 000 0.00
0030 202-00195 *Renoval of Medi an Cover 612. 000 0. 000
5% 0. 000 0.00
18. 28000 0. 000 0. 00
0035 202-00200 *Renmoval of Sidewal k 10, 163. 000 0. 000
Sy 0. 000 0. 00
14. 67000 0. 000 0.00
0040 202-00203 *Renmpoval of Curb and Gutter 17, 547. 000 0. 000
LF 0. 000 0.00
6. 41000 0. 000 0. 00
0045 202-00210 *Renpval of Concrete Pavement 43, 485. 000 0. 000
Sy 0. 000 0.00
10. 50000 0. 000 0.00
0050 202-00220 *Rermoval of Asphalt Mat 24, 098. 000 0. 000
5% 1, 995. 000 2,992.50
1. 50000 1, 995. 000 2,992.50
0055 202-00240 *Renoval of Asphalt Mt (Pl aning) 87, 535. 000 0. 000
Sy 0. 000 0. 00

0. 41000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00700

202- 00805

202- 00810

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

203- 01100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Reroval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

*Renoval of Traffic Signal Equi pnent

Head

*Renoval

of Traffic Signal

Pl ug Cul vert

Sandbl asti ng

Uncl assi fied Excavation (Conplete In Place)

Mick Excavati on

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
53. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
100. 000
EACH
113. 55000
1. 000
LS
8, 318. 55000
1. 000
EACH
80. 22000
2.000
EACH
2, 231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
1, 000. 000
cy
15. 72000
20. 000
HOUR

129. 47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 04/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:30: 35

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19664R- BI D ESTI MATE RUN 04/ 30/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0001 11: 30: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl adi ng 200. 000 0. 000
HOUR 0. 000 0. 00
115. 24000 0. 000 0. 00
0120 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 28. 500 7,032.09
246. 74000 28.500 7,032.09
0125 207-00205 Topsoi | 100. 000 0. 000
cY 0. 000 0. 00
75. 09000 0. 000 0. 00
0130 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 820. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0135 208- 00035 Aggr egat e Bag 224.000 0. 000
LF 65. 000 1,379.95
21. 23000 65. 000 1, 379.95
0140 208-00036 Aggr egat e Bag (Special) 3, 000. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0.00
0145 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
21,947.97000 0. 000 0. 00
0150 208-00053 StormDrain Inlet Protection (Type 1) (84 Inch) 93. 000 0. 000
EACH 10. 000 2,012.90
201. 29000 10. 000 2,012.90
0155 208- 00054 StormDrain Inlet Protection (Type II) 8. 000 0. 000
EACH 3. 000 2,210.76
736.92000 3. 000 2,210.76
0160 208-00056 StormDrain Inlet Protection (Type II1) 70. 000 0. 000
EACH 25. 000 6, 637.75
265. 51000 25. 000 6, 637.75
0165 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00

4,737. 38000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00103

208- 00105

208- 00106

208- 00207

210- 00001

210- 00050

210- 00815

210- 00831

210- 00840

210- 00842

210- 00860

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

Reset Structure

Reset Fire Hydrant

Reset Sign Panel

*Reset

Traffic Signal Head

*Reset Traffic Signal Pole

*Reset

Traffic Signal

*Reset Pedestrian Push Button

of Sedi nent

of Sedi ment

Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
52. 28000
5. 000
HOUR
119. 71000
40. 000
HOUR
94. 62000
75. 000
DAY
713. 35000
1. 000
EACH
3, 124. 81000
5. 000
EACH
1, 132. 13000
53. 000
EACH
263. 39000
5. 000
EACH
296. 21000
1. 000
EACH
5, 937. 76000
2.000
EACH
444. 32000
4. 000
EACH

80. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 30/ 2019

104

2,853

.00

.00

40

.00

.00

.00

.00

.00

.00

.00

11:30: 35

AMOUNT

104

2,853

56

.00

.00

40

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 210-00861

0230

210- 00865

0235

210- 04010

0240

210- 04015

0245

210- 04050

0250

212- 00006

0255

212-00032

0260

212- 00050

0265

213-00002

0270

213-00012

0275 213-00061

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Reset Wring

*Reset Pedestrian Signal Head

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Ml ching (Weed Free Hay)

Spray-on Mil ch Bl anket

Ml ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

LS
9, 392. 31000
4. 000

EACH
80. 22000
6. 000

EACH
2, 288. 25000
1. 000

EACH
2, 288. 25000
15. 000

EACH
1, 109. 63000
0. 600

ACRE
1, 419. 87000
0. 600

ACRE
4, 614. 55000
30, 000. 000

SF

0. 71000
0. 600

ACRE
2, 691. 82000
0.190

ACRE
4, 584. 95000
120. 000

LB

4.91000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:30: 35

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

214-00000

304- 06008

403- 00720

403- 34751

412-00190

412- 00600

412- 00900

412- 00920

420-00112

420- 00133

503- 00036

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

ROADWAY

Landscape Mai ntenance

Aggregat e Base Course (Cl ass 6) (Special)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Concrete Pavenent (Patching)

Concrete Paverment (6 Inch)

Concrete Pavenent (9 Inch)

Concrete Pavenment (9 Inch) (Fast Track)

Geotextile (Drainage) (Cass 1)

Ceotextile (Separator) (O ass 2)

*Drilled Caisson (36 Inch)

TON

TON

SY

SY

SY

SY

SY

SY

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

26, 249. 71000

14, 833. 000

42. 00000

500. 000

220. 00000

19, 662. 000

100. 00000

1, 361. 000

85. 00000

4,882. 000

53. 00000

51, 000. 000

58. 00000

5, 447. 000

80. 00000

12. 000

101. 33000

68, 100. 000

1. 74000

243. 000

375. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:30: 35

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUN 04/ 30/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0001 11: 30: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 503-00042 *Drilled Caisson (42 Inch) 102. 000 0. 000
LF 0. 000 0.00
450. 00000 0. 000 0. 00
0340 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0. 00
0345 506-00212 Ri prap (12 Inch) 3. 000 0. 000
(&% 0. 000 0.00
251. 21000 0. 000 0. 00
0350 506-01020 Geogrid Rei nforcement 68, 100. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00

0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 411. 000 0. 000
LF 0. 000 0.00
51. 53000 0. 000 0. 00
0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0. 00
104. 67000 0. 000 0. 00
0365 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 653. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 97. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0375 603-01275 27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 0. 000
LF 0. 000 0.00
95. 00000 0. 000 0. 00
0380 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0385 603-01335 33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 0. 000
LF 0. 000 0.00

115. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 603-01365

0395

603- 01425

0400

603- 01485

0405

603- 01545

0410

604- 00305

0415

604- 13005

0420

604- 13010

0425

604-19105

0430

604- 19205

0435

604- 30005

0440 604-30010

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

36 Inch Reinforced Concrete Pipe

42 Inch Reinforced Concrete Pipe

48 I nch Reinforced Concrete Pipe

54 Inch Reinforced Concrete Pipe

Inlet Type C (5 Foot)

Inlet Type 13 (5 Foot)

Inlet Type 13 (10 Foot)

Inlet Type R L 5 (5 Foot)

Inlet Type R L 10 (5 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

ESTI MATE NO 0001

I'n Place)

In Pl ace)

I'n Place)

In Pl ace)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
879. 000
LF
125. 00000
910. 000
LF
135. 00000
774. 000
LF
160. 00000
1, 182. 000
LF
205. 00000
3. 000
EACH
3, 200. 00000
6. 000
EACH
1, 916. 92000
1. 000
EACH
2, 261. 71000
45. 000
EACH
4, 100. 00000
1. 000
EACH
2, 170. 48000
7.000
EACH
5, 273. 11000
29. 000
EACH

6, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 04/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:30: 35

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0445 604-39000

0450

606- 00301

0455

606- 01370

0460

606- 02005

0465

607- 11525

0470

608- 00000

0475

608- 00010

0480

608-10010

0485

609- 20010

0490

609-21010

0495 609-21020

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Manhol e Speci al

Cuardrail

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Si dewal k Drain

*Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
9, 634. 63000
38. 000
LF
47. 97000
2. 000
EACH
2, 468. 97000
2.000
EACH
2, 818. 90000
3, 245. 000
LF
1. 27000
9, 991. 000
sy
65. 00000
2, 074. 000
sy
200. 00000
7. 000
EACH
1, 018. 92000
452. 000
LF
28. 18000
8, 259. 000
LF
18. 38000
17, 237. 000
LF

20. 83000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
413.
413.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 10

ESTI MATE RUN 04/ 30/ 2019

524.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:30: 35

AMOUNT

524.

.00

.00

.00

.00

51

.00

.00

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19664R- BI D ESTI MATE RUN 04/ 30/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0001 11: 30: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 609-24003 *Gutter Type 2 (3 Foot) 80. 000 0. 000
LF 0. 000 0. 00
40. 43000 0. 000 0. 00
0505 609-24004 *Cutter Type 2 (4 Foot) 885. 000 0. 000
LF 0. 000 0. 00
42.88000 0. 000 0. 00
0510 609-24008 *CQutter Type 2 (8 Foot) 1,071. 000 0. 000
LF 0. 000 0. 00
95. 57000 0. 000 0. 00
0515 610-00020  *Medi an Cover Material (Patterned Concrete) 35, 395. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0520 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 6. 000 0. 000
EACH 0. 000 0.00
113. 21000 0. 000 0. 00
0525 612-00103  *Delineator (Drivable Concrete Installation) (Type 26. 000 0. 000
I
) EACH 0. 000 0. 00
124.53000 0. 000 0. 00
0530 613-00200 *2 Inch Electrical Conduit 235. 000 0. 000
LF 0. 000 0. 00
17. 28000 0. 000 0. 00
0535 613-00206 *2 Inch Electrical Conduit (Bored) 1, 560. 000 0. 000
LF 0. 000 0. 00
16. 04000 0. 000 0. 00
0540 613-00300 *3 Inch Electrical Conduit 560. 000 0. 000
LF 0. 000 0.00
13. 58000 0. 000 0. 00
0545 613-00306 *3 Inch Electrical Conduit (Bored) 3, 120. 000 0. 000
LF 0. 000 0. 00
18. 51000 0. 000 0. 00
0550 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 985. 000 0. 000
LF 0. 000 0. 00

10. 68000 0. 000 0. 00



CONTI D

CAT NO0200

0555

0557

0560

0565

0570

0575

0580

0585

0590

0595

0600

613-07016

613- 01400

613-07034

613-10000

613- 13000

613- 34300

613-40010

614- 00011

614-00012

614- 01502

614-01572

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

ROADWAY

*Pul |

Box (16"x16"x6")

4 In Elec Cond (P) CO #4

*Pul |

Box (24"x36"x18")

*Wring

*Lumi naire (LED)

*Li ght

Standard Metal (30 Foot)

St andard Foundati on

*Li ght

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

* St eel

Si gn Support (2-1nch Round)(Post & Socket)

* St eel
Sl i pbase

Sign Support (2-1/2 Inch Round NP-40)(Post &

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
39. 000
EACH
1, 283. 57000
0. 000
LF
13. 00000
25. 000
EACH
1, 308. 26000
1. 000
LS
57, 908. 96000
38. 000
EACH
617. 10000
15. 000
EACH
2, 270. 94000
40. 000
EACH
1, 456. 36000
2, 224. 000
SF
22. 64000
83. 000
SF
29. 44000
1, 940. 000
LF
24. 91000
381. 000
LF

43. 02000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 04/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:30: 35

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19664R- BI D ESTI MATE RUN 04/ 30/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0001 11: 30: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 614-10160 *Si gnal Head Backpl at es 56. 000 0. 000
EACH 0. 000 0. 00
228. 33000 0. 000 0. 00
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 0. 000
EACH 0. 000 0. 00
684. 98000 0. 000 0.00
0615 614-70336 *Traffic Signal Face (12-12-12) 82. 000 0. 000
EACH 0. 000 0. 00
863. 94000 0. 000 0. 00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 19. 000 0. 000
EACH 0. 000 0. 00
1, 252. 72000 0. 000 0.00
0625 614-72855 *Traffic Signal Controller Cabinet 4.000 0. 000
EACH 0. 000 0. 00
29, 031. 00000 0. 000 0. 00
0630 614-72860  *Pedestrian Push Button 30. 000 0. 000
EACH 0. 000 0. 00
1, 610. 64000 0. 000 0.00
0635 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0. 00
5, 825. 46000 0. 000 0. 00
0640 614-72886 *Intersection Detection System (Canera) 20. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0645 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 292. 69000 0. 000 0. 00
0650 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
12, 453. 14000 0. 000 0.00
0655 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00

14, 193. 37000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19664R- BI D ESTI MATE RUN 04/ 30/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0001 11: 30: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 0. 000
EACH 0. 000 0. 00
14, 538. 95000 0. 000 0. 00
0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
17, 858. 97000 0. 000 0.00
0670 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 899. 40000 0. 000 0. 00
0675 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
21, 307. 34000 0. 000 0.00
0680 614-86800  *Uninterrupted Power Supply 4.000 0. 000
EACH 0. 000 0. 00
9, 333. 07000 0. 000 0. 00
0685 614-87704 *Ethernet Radio (Single Cient) 4. 000 0. 000
EACH 0. 000 0. 00
3, 616. 23000 0. 000 0. 00
0690 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.100 2,173.69
21, 736. 94000 0. 100 2,173.69
0695 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
950, 296. 25000 0. 000 0.00
0700 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0.100 1,442.97
14, 429. 73000 0. 100 1, 442. 97
0705 627-00008 *Modi fi ed Epoxy Pavenent Marking 271. 000 0. 000
GAL 0. 000 0. 00
117. 30000 0. 000 0. 00
0710 627-00013 *Pavenent Marking Paint (H gh Build) 693. 000 0. 000
GAL 0. 000 0. 00

45. 48000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0715 627-01010

0720

627-02010

0725

627-30323

0730

627-30328

0735

630- 00000

0740

630- 00003

0745

630- 00006

0750

630- 00007

0755

630- 00012

0760

630- 00040

0765 630-00041

C19664R
19664R- Bl D
FSA0142-063

*Pr ef or med

*Pr ef or med

*Pr ef or med

1)(In

*Pr ef or med
Li ne) (Type

*Fl aggi ng

*Uni formed Traffic Control

*Uni f or med

*Traffic Control

*Traffic Control

*Traffic Incident Managenent

*Traffic Incident Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Pl astic Pavenment Marking (Type 1) (Inlaid) 9, 332. 000
SF
14. 30000
Pl astic Pavenent Marking (Type 11) (Inlaid) 1, 051. 000
SF
15. 86000
Pl asti c Pavenment Marking (Word-Synbol) (Type 2, 156. 000
SF
21. 84000
Pl astic Pavenent Marking (XwWal k- St op 10, 126. 000
|
SF
14. 60000
10, 000. 000
HOUR
28. 87000
100. 000
HOUR
101. 89000
Traffic Control (Vehicle) 100. 000
HOUR
33. 96000
I nspection 150. 000
DAY
226. 43000
Managenent 300. 000
DAY
250. 00000
Pl an Devel opnent 1. 000
LS
8, 560. 19000
Pl an | npl enentation 18. 000
MON

358. 51000

QrY TH'S PERI OD
QTY TO DATE

15.
15.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
12.
12.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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4,402

3,396

3, 000

.00

.00

.00

.00

68

.00

.00

45

00

.00

.00

11:30: 35

AMOUNT

4,402

3, 396

3,000

.00

.00

.00

.00

68

.00

.00

45

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0770 630-80335

0775

630- 80341

0780

630- 80342

0785

630- 80344

0790

630- 80350

0795

630- 80355

0800

630- 80356

0805

630- 80360

0810

630- 80367

0815

630- 80380

0820 630-80520

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (A

Type)

*Drum Channel i zi ng Device

*Portable Traffic Speed Monitor

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
113. 21000
295. 000
EACH
96. 23000
200. 000
EACH
135. 86000
351. 000
SF
16. 98000
300. 000
EACH
39. 62000
5. 000
EACH
7, 924. 93000
3. 000
EACH
2, 264. 27000
250. 000
EACH
52. 08000
4. 000
EACH
4,528. 53000
250. 000
EACH
13. 59000
10. 000

1, 436. 34000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 500
8. 500

0. 000
26. 000
26. 000

0. 000
40. 500
40. 500

0. 000
81. 000
81. 000

0. 000
10. 500
10. 500

0. 000
2.000
2.000

0. 000
1.500
1.500

0. 000
56. 000
56. 000

0. 000
0. 000
0. 000

0. 000
84.500
84. 500

0. 000
0. 000
0. 000
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962.

2,501.

5,502

1,375

416

15, 849

3, 396

2,916

1, 148

98

33

38

86

41

48

.00

36

.00

11:30: 35

AMOUNT

962.

2,501.

5,502

1,375

416

15, 849

3,396

2,916

1,148

29

98

33

38

01

86

41

48

.00

36

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19664R- BI D
PRQIECT FSA0142- 063 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0825 630-86810 *Traffic Signal (Tenporary) 13. 000
EACH
27,000. 00000
0830 700-70010 F/ A M nor Contract Revisions 250, 000. 000
FA
1. 00000
0835 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0840 700-70012 F/ A Asphalt Pavenent |ncentive 30, 000. 000
FA
1. 00000
0845 700-70013 F/ A Concrete Pavenent |ncentive 100, 000. 000
FA
1. 00000
0850 700-70016 F/ A Fuel Cost Adj ustnment 50, 000. 000
FA
1. 00000
0855 700-70018 F/ A Roadway Snpot hness | ncentive 100, 000. 000
FA
1. 00000
0860 700-70019 F/ A Asphalt Cenent Cost Adjustnent 30, 000. 000
FA
1. 00000
0865 700-70023 F/ A On-The-Job Trai nee 19, 200. 000
FA
1. 00000
0867 700-70111 Project First Program 0. 000
FA
1. 00000
0870 700-70210 F/ A Lights 315, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
070
070

191, 658
191, 658

Page 17
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27,000

191, 658

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07

11:30: 35

AMOUNT

27,000

191, 658

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07



CONTI D:

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 04/ 30/ 2019

CAT NO0200

0875 700-70220

0880

700-70270

0885

700- 70310

0890

700- 70380

0895

700- 70589

0900 700-70594

CAT NO0300

0905 202-00165

0910 202-00425

0915 202- 00495

0920 206- 00000

ROADWAY

F/ A Phone Service

F/ A Wat er

Li nes

F/ A Landscapi ng

F/ A Erosion Control

F/ A Environnental

Heal th & Safety Managenent

F/ A DRB Standing Committee

STRUCTURES

*Renoval of Wall

Renoval

of Bridge Railing

Renpval of Portions of Present Structure

Structure Excavation

ESTI MATE NG 0001 11:30: 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $17,073,729.75$  296,645.88% 296, 645. 88
1. 000 0. 000
Ls 0. 000 0. 00
6, 958. 75000 0. 000 0. 00
278. 000 0. 000
LF 0. 000 0. 00
13. 83000 0. 000 0. 00
1.000 0. 000
Ls 0. 000 0. 00
37, 122. 86000 0. 000 0. 00
560. 000 0. 000
oY 0. 000 0. 00
22. 42000 0. 000 0. 00



CONTI D

C19664R
19664R- Bl D
FSA0142-063

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 19
ESTI MATE RUN 04/ 30/ 2019
11: 30: 35

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0300

0925

0930

0935

0940

0945

0950

0955

0960

0965

206- 00100

210- 00425

518-01002

601- 03050

601- 40400

602- 00020

604- 25000

606-11030

606- 11032

CAT NO0400

0970

620- 00002

| TEM
DESCRI PTI ON
STRUCTURES
Structure Backfill (O ass 1)

Reset Bridge Railing

Bri dge Expansion Device (0-2 |nch)

Concrete Class D (Wall)

Structural Concrete Stain

Rei nforcing Steel (Epoxy Coat ed)

Vane Grate Inlet Special

Bridge Rail Type 10M

Bridge Rail Type 10M ( Speci al)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
413. 000
cy
54. 76000
179. 000
LF
49. 19000
65. 000
LF
52. 67000
328. 000
cy
530. 00000
376. 000
sy
3. 40000
28, 786. 000
LB
1. 77000
2.000
EACH
9, 944. 62000
185. 000
LF
275. 72000
179. 000
LF
312. 75000
CAT 0300  CURRENT AMT $
1. 000
EACH

43, 021. 03000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

448,275.30 % 0.00% 0.00

0. 000
1. 000 43, 021. 03

1. 000 43, 021. 03



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19664R- BI D ESTI MATE RUN 04/ 30/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0001 11: 30: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0975 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 25, 812. 62
25, 812. 62000 1. 000 25,812. 62
0980 620- 00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 5,377.63
5, 377. 63000 1. 000 5,377.63

CAT 0400 CURRENT AMT $ 79,588.91 % 74,211.28 % 74,211. 28

PROJECT TOTAL CURRENT AMI $17,601,593.96 $ 370,857.16$ 370, 857.16



